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# Action Update

1

CA will speak to relevant 

contacts regarding the 

availability of more soil for the 

community garden

FLO has secured a final donation of top soil from one of its 

suppliers.  Delivery expected within a few weeks.

2

Cllr Dr Hashi will chase for a 

response from Council 

regarding the lack of Christmas 

lights in Wandsworth Road

A whole variety of Christmas illuminations were displayed 

across the borough in Wandsworth, including ‘Light up Nine 

Elms’.  13-21 December 2019 – Beautifully animated projections 

of elm trees on nine buildings. 

3

TfL to provide details of 

completed and planned 

community engagement on the 

over-site development

• 11/12 October – Drop-ins at Mursell Community Hall

• Also in October - 96 address visited in door knocking 

activity plus 14 hours of face to face briefings with 

stakeholders

Upcoming:

1. 16:00 - 20:00  Thursday 6 February at Wheatsheaf 

Community Hall, Wheatsheaf Lane, London, SW8 2UP 

2. 10:00 - 14:00  Saturday 8 February at Wyvil Primary School, 

South Lambeth Road, London, SW8 2TJ  

3. Aim is to submit our planning application in Spring 2020

4

TfL to consider BL’s enquiry 

regarding the need for 

gardeners for Pascal Square

The public square will be landscaped and maintained by 

Grainger plc who are the long-term providers of the rental 

homes.  They’ll listen to any ideas from the local community, 

and propose ways to work together in future if they are able to.



3

Dec‘19 – Jan‘20
External works

Pascal Square works commenced

Entrance canopy and façade ongoing



4

Dec‘19 – Jan‘20
Ticket Hall

Top cladding (GFRC) completed

Escalators ongoing

Tubular ceiling completed



5

Dec‘19 – Jan‘20
Platform Area

Tiling ongoing

Cladding and roundels 

installation



6

Dec‘19 – Jan‘20
M&E works

Escalator works Electrical works Ventilation works
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Feb‘20 – April‘20

Escalators physical works completed

Mechanical and electrical works on going



8

Feb‘20 – April‘20

Façade completed

Metal cladding to commence (platform)

Tiling of Ticket Hall to commence

Landscaping works to commence

Arch 42 enabling works



9

Feb‘20 – April‘20
Office cabins relocation 

Scheduled for the weekend of 6 March 

72 hour operation (days and nights)

Return the land to Covent Garden Market 

BEFORE

AFTER
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Environmental Monitoring Locations
Noise monitoring stations and sensitive receptors

Unattended monitoring position



Construction Noise Monitoring
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Environmental Monitoring Locations

Dust monitoring stations and sensitive receptors
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Enquiries and complaints 
Stats for Nine Elms between 19 November 2019 

and 3 February 2020

Case Status:

Total: 3 cases (enquiries)

• Active:  0 (0%)

• Resolved:  3 (100%)

Enquiry Type:

Total: 3 enquiries

• General Vesting Declaration: 1 (33.3%)

• Miscellaneous: 1 (33.3%)

• Monitoring: 1 (33.3%)
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Community Engagement and

NLE Skills and Employment 

2 students completed work experience 

on the project from Sacred Heart.

Supported a business breakfast event 

at Sacred Heart (Southwark)

Attended a meet the professionals 

event at St Martin in the Fields 

(Lambeth)

Careers carousel at St Saviours & St 

Olaves (Southwark) 

1 Dragons den activity – Landsdowne

school (Lambeth) 



1616

• It is important that calls are logged through 

the NLE helpdesk on 0343 222 2424 (Option 1)

• Email nle@tfl.gov.uk

• https://tfl.gov.uk/northern-line-extension

• Drop In sessions 

Ways to contact

mailto:nle@tfl.gov.uk
https://tfl.gov.uk/northern-line-extension

